

Performance in Initiating Q2 1718

REC Reference	IRAS Number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Date of First Patient Recruited	Benchmark Met	Reason for Delay	Reasons for delay correspond to:	Comments
16/NE/0220	191223	Interpersonal art psychotherapy for the treatment of aggression		18/11/2016	18/11/2016	18/11/2016	18/11/2016	18/11/2016	13/12/2016	Yes			
16/EE/0318	201898	A randomised pragmatic trial comparing the clinical and cost effectiveness of lithium and quetiapine augmentation in treatment resistant depression	09/04/2016	17/12/2016	20/09/2016	07/12/2016	17/12/2016	17/12/2016	06/01/2017	Yes			
14/NW/1423	155550	European Long-acting Antipsychotics in Schizophrenia Trial: EULAST	06/09/2016	22/02/2017	14/12/2016	15/02/2017	09/03/2017	09/03/2017		No	G - No patients consented	Neither	Mental Health Trial inclusion criteria incredibly complex. No patients consented to date, although extensive work is going on to try and find a suitable patient.
17/NE/0012	210585	(Aspect) A non-inferiority randomised controlled trial comparing the clinical and cost-effectiveness of one session treatment (OST) with multi-session cognitive behavioural therapy (CBT) in children with specific phobias	27/08/2016	02/05/2017	15/02/2017	09/06/2017	09/06/2017	09/06/2017	07/07/2017	Yes			
16/LO/1377	197114	TRIANGLE: A multicentre randomised controlled trial to examine whether the addition of a patient and carer skill sharing intervention improves long-term patient wellbeing following hospital treatment for anorexia nervosa.	22/11/2016	16/05/2017	26/10/2016	21/06/2017	21/06/2017	21/06/2017	26/07/2017	No	D - Sponsor Delays	The Sponsor	Sponsor delay with giving NTW the green light to start recruitment. Sponsor were unable to give NTW a reason for the delay.
17/LO/0659	223015	Evaluation of Parent Intervention for Challenging Behaviour in Children with Intellectual Disabilities (EPICC-ID)	19/05/2017	06/06/2017	19/05/2017	16/08/2017	07/06/2017			No	D - Sponsor Delays	The Sponsor	Problem with the sponsor opening up PIC sites in the North East and have delayed the green light. NTW are awaiting green light to start recruitment.
17/EE/0175	215168	Young SMILES: An intervention for children with mentally ill parents. A Community-Based Intervention to Improve Health-Related Quality of Life in Children and adolescents of Parents with Serious Mental Illness: Feasibility Study	03/06/2016	17/07/2017	01/06/2017	31/07/2017	31/07/2017	31/07/2017	26/08/2017	Yes			
14/LO/0578	140363	Autism-spectrum disorders: treating comorbid social anxiety disorder with adapted cognitive behaviour therapy - A Delphi Study	07/08/2017	07/08/2017	23/06/2017	01/09/2017	01/09/2017	01/09/2017	05/09/2017	Yes			